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BACKGROUND 
 

The Livelihoods and Food Security Technical Assistance (LIFT) project was initiated by the United 

States Agency for International Development (USAID) Office of HIV/AIDS (OHA) to provide technical 

assistance and strategic support to US government agencies, their implementing partners, and other 

public, private and civil society partners to improve the food and livelihood security of vulnerable 

households, with a particular focus on people living with HIV/AIDS (PLHIV), orphans and vulnerable 

children (OVC) and their caregivers.  In addition, LIFT aims to provide global leadership and strategic 

learning to the field of economic strengthening through development of guidelines, trainings, and other 

tools to help vulnerable households – and those who serve them – engage in activities that enhance their 

economic and nutritional security.   

 

Launched in Fiscal Year 2010 as a five-year Associated Award under the Financial Integration, Economic 

Leveraging, Broad-Based Dissemination and Support (FIELD-Support) Leaders with Associates (LWA) 

Cooperative Agreement, LIFT is managed and led by FHI 360 and implemented with the support of 

CARE International (CARE) and Save the Children USA (Save).  The goal of the LIFT project is to build 

the continuum of care for people living with HIV/AIDS and other vulnerable households by increasing 

their access to high quality, context appropriate, market-led economic strengthening, livelihood and food 

security (ES/L/FS) opportunities that improve their economic resilience and lead to better health.  An 

essential component of LIFT’s approach is establishing links to integrate economic strengthening and 

food security as a component of Nutrition, Assessment, Counseling and Support (NACS) program 

approaches.   

 

LIFT meets the customized needs of USAID and other United States Government (USG) agencies by 

undertaking assessments that provide concrete recommendations for strengthening existing ES/L/FS 

programs as well as identify strategic opportunities for new investments.  LIFT works with implementing 

partners to strengthen their capacity to design and implement livelihood and food security interventions 

that sustainably improve the economic resilience and health of their beneficiaries.  Through these 

approaches LIFT aims to heighten the impact and sustainability of investments made by USAID, the 

President’s Emergency Plan for AIDS Relief (PEPFAR), Feed the Future (FtF), the United States 

Department of Agriculture (USDA), the Centers for Disease Control (CDC), and the Peace Corps, as well 

as local governments, civil society, and the private sector. 
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I. ACTIVITIES 

1. Global 

1.  Input into Global Monitoring (M&E)  

a. LIFT’s Research Agenda  

LIFT continued to meet regularly with MEASURE Evaluation to begin implementing activities 

outlined in the concept note for MEASURE’s collaboration with LIFT.  MEASURE developed a 

logic model showing how LIFT’s technical assistance (TA) activities could impact the economic 

resilience and food and nutrition security of vulnerable households.  With significant input and in 

collaboration with LIFT, MEASURE Evaluation undertook a literature review, which identifies 

evidence of linkages between economic strengthening interventions, household economic 

resilience, food security, nutritional status, and HIV-related outcomes. LIFT also reviewed well 

respected household economic strengthening and food security frameworks and developed a 

causal pathways model that maps the ways that provision, protection and promotion activities 

could impact household food security as well as health and nutrition outcomes.  In the next 

quarter, LIFT plans to publish and disseminate the literature review, logic model and causal 

pathways model. LIFT will host a consultative meeting to review the existing evidence and define 

a research agenda that will build the existing evidence base for economic strengthening and food 

security impacts on health and nutrition. 

 

2. Knowledge Management 

a. LIFT Livelihood and Food Security Conceptual Framework  

Building on previous efforts to increase dissemination and use of the Livelihood and Food 

Security Conceptual Framework, LIFT worked with FHI 360’s Design Lab to update the LIFT 

conceptual framework for distribution at upcoming conferences and country visits.    

 

b. Development of LIFT website 

During the reporting period, LIFT made significant progress in developing LIFT’s project 

website.  As the project matures, LIFT envisions a website which allows us to widely disseminate 

project materials and to provide practical, user-friendly tools and resources to key stakeholders 

including USAID mission staff, program implementers and other practitioners across a range of 

sectors including economic strengthening, food security, HIV/AIDS and other health areas. The 

LIFT website will be complemented by our continued presence on several sector specific hubs 

including Microlinks, Agrilinks and OVCnet. The LIFT project site will include relevant and 

timely information such as updates on global and country specific activities, dissemination of 

emerging findings from LIFT’s research and learning agenda and key project information for 

USAID missions, practitioners and host governments who are interested in partnering with LIFT.   

 

Building on meetings held during the previous quarter with internal web developers to discuss the 

purpose and structure of the site, LIFT prepared a web development strategy with the Design Lab 

based on the evaluation of several cost effective, flexible, and project managed content 

management website platforms. In addition, LIFT identified several appropriate web hosting, 

platform recommendations and project website URL options.  In the next quarter, LIFT will work 

with the FIELD Knowledge Management team and other internal and external stakeholders to 

finalize plans and launch LIFT’s website presence.   

 

3. Standardized Assessment Methodology 
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In preparation for new country-level situation and opportunity assessments to analyze existing 

economic strengthening (ES) activities and identify opportunities for scale-up and replication, 

LIFT worked closely with consultant, Ben Fowler to document and standardize the project’s 

approach to the different types of assessments LIFT undertakes in support of USG missions.  

During this reporting period, LIFT developed a range of assessment planning and guidance tools 

as well as templates for assessment scopes of work (SOWs) and specific assessment deliverables 

that together will form an assessment tool kit to efficiently prepare for and carry out assessments 

that respond to the needs of missions and other partners in a timely and efficient manner.  These 

tools build on the lessons and experiences of previous LIFT assessments and aim to bring a 

standardized process and approach to LIFT’s assessment methods, allowing for increased 

comparability of assessment results across different countries. LIFT is now in the process now of 

finalizing these tools with the consultant and will begin using them in the next quarter.  

 

4. Household Economic Strengthening (HES) One Day Training Development  
During the reporting period, LIFT began defining the goals, objectives and content for a one-day 

introductory HES training curriculum, based on LIFT’s experiences to date. The technical team 

worked with consultant Ben Fowler to define the intended audience and scope of the training 

based on the anticipated training needs for upcoming technical assistance in the DRC and 

Nigeria. LIFT plans to field test the training course, and based on the results, will adapt and roll it 

out in other countries and with other appropriate audiences in the coming months. The draft 

curriculum will be completed in the next quarter and will likely be initially field tested in the 

DRC.  

 

5. NACS Technical Note 

LIFT contributed to the FANTA-3 NACS Technical Note, which is a brief document outlining 

the NACS approach to improve the nutritional status of individuals and communities.  LIFT 

incorporated content related to the project’s working model to integrate ES/L/FS activities into 

the continuum of care, and outlined considerations and key elements of a viable referral system to 

link NACS clients with community-based support services.  This technical note will be 

disseminated early in the next reporting period in a NACS orientation workshop in South Africa. 

 

 

6. Life in the Village Simulation Activity Tool 
During this quarter, LIFT provided technical input on a learning simulation activity entitled Life 

in the Village, developed by USAID’s Bureau for Food Security (BFS) and Microenterprise 

Development (MD) office. This activity will be used in a USAID Agriculture Core Course in 

Bangkok in July 2012 to provide an opportunity for USAID mission staff to explore concepts 

around vulnerability and household decision making. Participants engage around concepts of 

assets, shocks, financial services, food security and livelihood strategies for poor and vulnerable 

groups. This tool represents an exciting new area of potential LIFT collaboration with USAID’s 

BFS and MD office. In the next quarter, LIFT will work with the Life in the Village developers, 

Anicca Jansen and Lena Heron, to identify next steps for LIFT’s potential use of the tool.   

 

7. USAID Coordination Meeting and Follow-Up 
In this quarter, LIFT participated in the first USAID NACS coordination meeting to enhance 

collaboration among nutrition-focused TA and implementing partners (FANTA-3, SPRING, HCI 

and LIFT). LIFT provided input on the meeting agenda and structure, and presented an overview 

of current and upcoming LIFT activities during the half day meeting. The event provided a 

platform for sharing project objectives and priority activities, and allowed partners to identify 
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synergies and areas of potential coordination in terms of technical and country activities. The 

group agreed to participate in quarterly headquarters meetings and establish joint country level 

TDY’s, where possible, to enhance coordination and identify specific activities for collaboration. 

LIFT completed follow-up requests from USAID and will remain actively involved in the group. 

Additionally, LIFT has worked closely with FANTA-3 and HCI to test this coordinated approach 

in upcoming field work in Malawi, South Africa and DRC.  

 

8. International AIDS Society Conference (IAS) Satellite Session Support to 

FANTA-3  
In this quarter, LIFT participated in several planning meetings with FANTA-3, OHA and other 

nutrition experts in preparation for an IAS Conference satellite session on NACS.  The two-hour 

session, entitled Integrating Nutrition Assessment Counseling and Support into HIV Services, will 

take place in the next reporting period and will provide policy makers, donors, program designers 

and implementers, clinicians, and people living with HIV access to the knowledge and experience 

of technical and programmatic experts implementing NACS.  

 

9. LIFT Outreach Materials 
Building on the work that began during the last quarter to develop outreach materials and an 

engagement strategy with missions, LIFT revised the content and design of these materials to 

reflect LIFT project services and expertise in a clear and compelling format so that missions 

can easily understand LIFT project capacities. The final product will be a series of four key 

LIFT TA service areas and will be used in the next quarter to engage in discussions with 

USAID missions (specifically Malawi and DRC), CDC, Peace Corps and other USG agencies 

to showcase how LIFT’s TA and support can integrate livelihood, food security and 

economic strengthening activities as a part of the continuum of care. 

 

10. STEP UP SEEP Group Engagement  
LIFT participated in a planning meeting of SEEP’s Strengthening the Economic Potential of 

the Ultra Poor initiative (STEP UP). The initiative will advance learning in this important 

area and will develop guidelines, tools, and training methodologies to be shared with the 

larger development community. STEP UP will refine graduation and livelihood approaches – 

already showing promise with ultra poor households – for replication in new contexts. STEP 

UP will also explore other emerging ultra poor approaches, such as income support 

(conditional cash transfers), integrated health services, micro-insurance and savings programs 

to identify how these approaches can best be structured to help the ultra poor accrue, 

consolidate and protect tangible and intangible assets. The STEP UP initiative is relevant to 

LIFT’s work to identify appropriate economic strengthening interventions for NACS clients. 

 

11. Cracking the Nut Conference Participation 
LIFT team members participated in the two-day conference Cracking the Nut: Attracting Private 

Sector Investment to Rural and Agricultural Markets in June. This participation facilitated 

connections with rural and agriculture practitioners including Opportunity International, as well 

as other leading experts in the field. LIFT staff participated actively in sessions and contributed to 

discussions on the linkages of rural and agriculture finance and private-public partnerships to 

vulnerable populations. While the focus was on small holders, the definition of small holders 

discussed during the conference was very broad and identified gaps and opportunities for 

initiatives such as CGAP to improve common terminology and typology of these for practical 

programming application.  The issue of readiness of smallholders - in terms of assets and risk 

profiles -  to engage in private sector approaches is also very relevant for LIFT’s mandate.  
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2. Country-specific 

1. Namibia  
Findings from a recent assessment of some USAID-funded community and home-based care 

programs in Namibia highlighted the need for support to strengthen the links between clinics and 

ES/L/FS activities, paving the way for LIFT’s support in this area.  LIFT continued discussions 

with the USAID mission in Namibia to plan a Ministry of Health and Social Services (MOHSS) 

engagement meeting to finalize LIFT’s technical assistance activities and determine sites for the 

NACS and economic strengthening integration pilots.  LIFT developed talking points for USAID 

to highlight LIFT’s experience and capacity at a meeting with the MOHSS to determine which 

unit would provide coordination for LIFT activities.  This meeting was scheduled for June 1, but 

has been postponed until the next quarter. In the next reporting period, LIFT plans to participate 

in an in-country stakeholders meeting with USAID, MOHSS and other government 

representatives to discuss concrete next steps for LIFT’s TA role in Namibia. LIFT has begun 

developing a SOW and budget for its Namibia activities, which will be finalized in consultation 

with USAID following the in-country meeting.   

2. Nigeria  
Following LIFT’s introductory training on economic strengthening for OVC last year, LIFT 

facilitated a five-day intensive training on the Village Savings and Loans Association (VSLA) 

methodology with 22 participants from 16 USAID Nigeria implementing partners and CDC. The 

training was conducted by leading VSLA expert, Hugh Allen.  The training objectives were to: 

identify suitable savings led methodologies for participants’ target populations and context, based 

on knowledge of various methodologies and industry best practices; build the capacity of staff 

and beneficiaries to design, roll-out, monitor, and evaluate savings-led and community managed 

approaches to microfinance; provide access to technical tools and resources, including an 

implementation guide and a management information system tool. 

 
Following the training, 15 participants indicated that their organizations would develop savings 

groups based on the training they received from LIFT. Organizations already supporting savings 

groups stated that they would provide additional follow-up training to their community based 

organizations on the VSAL methodology. 

 

LIFT presented a draft work plan to USAID Nigeria in early April.  Based on the mission’s 

feedback, LIFT further refined the Nigeria work plan to expand proposed activities and program 

the remaining designated LIFT funds from the Nigeria mission and anticipated COP 12 funds.  

 

3. Democratic Republic of Congo (DRC)  
After receipt of a draft SOW for high-priority LIFT activities from USAID DRC, LIFT engaged 

in several discussions with the mission and USAID Washington to finalize plans for upcoming 

support to PEPFAR implementing partner PATH’s Integrated HIV/AIDS Program in the 

DRC/Programme du VIH/SIDA Integré au Congo (ProVIC).  This TA will strengthen the HES 

activities of their grantees through training and on-site support to implement community-

managed microfinance methodologies, following-up on several recommendations from the joint 

FANTA/LIFT assessment completed in 2011.  In the next quarter, LIFT will also work with the 

mission to develop a full SOW and budget for activities to be implemented with NACS 

acceleration funds designated for LIFT. 
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4. Kenya  
LIFT AOTR, Tim Quick traveled to Kenya in June and discussed potential LIFT TA with USAID 

Kenya mission staff, including strengthening the community component of NACS, particularly in 

relation to ES/L/FS. Potential follow-up from this discussion may include LIFT conducting a 

preliminary assessment of ES/L/FS activities and making recommendations on how to strengthen 

that component of NACS programming.  LIFT reached out to USAID Kenya in May to propose a 

July scoping visit but the details were not finalized before LIFT traveled to Malawi.  LIFT will 

contact the mission again in August with the goal of finalizing dates for a scoping trip in the next 

quarter. 

5. Tanzania  
LIFT participated in a second discussion with Deborah Ash of the FANTA-3 project to identify 

possible areas of collaboration with current FANTA-3 and IMARISHA project efforts around 

NACS.  Areas where LIFT support would add value to the existing projects include supporting 

referral systems to link ES/L/FS services with NACS clients, and conducting studies or 

operations research to better understand the impacts and cost-benefits of various HES activities.  

Early in the next quarter, LIFT will initiate a call with FANTA-3 and IMARISHA counterparts in 

Tanzania to discuss specific unmet needs that could be filled by LIFT in Tanzania.    

 

6. Malawi  
During this quarter, LIFT was pleased to begin engaging with the USAID mission in Malawi to 

solidify plans for a LIFT scoping visit in late July.  USAID Malawi confirmed their interest in 

meeting with LIFT to engage mission staff in various sectors and relevant program implementers 

in country, and to begin discussing a more comprehensive scope for LIFT support with NACS 

acceleration funds. LIFT held two calls with the mission and several email exchanges to outline 

the objectives and scope of the visit as well as finalize the dates for the visit (July 23-Aug 3). 

LIFT also initiated a call with FANTA and HCI to discuss opportunities for coordination during 

the trip. LIFT staff started a desk review of existing reports and resources to inform their 

meetings and discussions in Malawi. Plans are in place for a second USAID/FANTA/HCI/LIFT 

call early the next quarter before the TDY takes place.  In the next quarter, LIFT will distribute 

the results of the TDY and desk review, and will work with the mission to finalize LIFT’s future 

SOW in Malawi.  

 

7. South Africa 
LIFT participated in an initial in-country meeting with USAID South Africa to discuss their 

interest in LIFT technical assistance to integrate ES/L/FS into the planned roll-out of NACS in all 

nine provinces.  Additional areas of interest for LIFT support include TA to OVC programs 

working on HES activities, and research to understand why some HES approaches are more or 

less effective than others in the South African context.  In July, LIFT will participate in the 

NACS orientation for Department of Health to present ideas and brainstorm possible approaches 

to integrate ES/L/FS into NACS with workshop participants.  In the next quarter, LIFT plans to 

continue its support USAID South Africa which may include an assessment to understand what 

ES/L/FS activities are taking place that could be strengthened or scaled up. 

 

3. Operational 

1. Partners 
a. Save the Children  
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In addition to the activities captured above, Save has been working to finalize their draft global 

and country level work plans and budget for the remainder of LIFT 1.  During this period, Save 

has continued to be a critical LIFT partner and Save actively participated in weekly project 

meetings, development of LIFT tools and materials and project deliverables.  Save has also 

played an active role in LIFT recruitment, including the Technical Director and the M&E 

Specialist.   

b. CARE  

In April and May, the LIFT team reached out to Late Lawson, Director of CARE’s Economic 

Development Unit to discuss engaging CARE in LIFT’s future program activities.  While it was 

anticipated that CARE would begin participating in weekly LIFT team meetings via phone, this 

was not feasible due to Late’s travel schedule.  However, LIFT and CARE did have a productive 

conversation in June where CARE shared some ideas on where they could add value to the LIFT 

program. During this discussion, CARE proposed hiring a part-time LIFT staff member, which 

CARE would prefer be based in Atlanta but LIFT would like to see located in DC to facilitate  

face-to-face participation in LIFT activities and meetings.  

 

2. Communications and Outreach 
a. Mission Outreach  

As noted earlier, LIFT completed the first draft of technical outreach materials for USAID 

missions and other USG agencies to highlight LIFT’s range of available technical assistance 

services. These materials will be field tested and finalized in the next reporting period. 

 

3. Project Administration and Support 
a. Staffing 

Meaghan Murphy joined the LIFT project as a Food Security and Livelihoods Specialist in April, 

filling the position vacated by Ben Rinehart in January. Since starting with the project, Meaghan 

has provided critical support to LIFT’s global activities including spearheading the development 

of the LIFT website, providing oversight in the development of project outreach materials, 

making linkages between Life in the Village and LIFT and providing technical input in the 

development of the literature review and causal pathways model. 

 

LIFT continued recruitment for a Technical Director to provide leadership and direction to the 

program. At the end of the quarter, LIFT identified a highly qualified individual to fill this 

important position.  She has more than 20 years of experience in economic strengthening and 

specializes in extending the reach of financial and value chain programs to micro, small and 

medium enterprises. LIFT plans to extend an offer of employment early in the next reporting 

period and anticipates that the candidate will accept the position and will commence work in late 

July. 

 

During the last reporting period, in consultation with USAID, LIFT added an M&E Specialist 

position to the LIFT technical team.  This position will contribute expertise and leadership in 

monitoring, evaluation and research. During this period, LIFT developed and finalized the M&E 

Specialist position description with input from USAID, MEASURE Evaluation and Save the 

Children. LIFT began recruitment in June, posting the position widely and has interviewed 

several candidates and anticipates continuing interviews and filling the position in the next 

quarter.    

 

b. Work Plan and Budget 
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LIFT submitted a revised budget and implementation plan to USAID in May.  These documents 

were submitted to USAID/OAA to request a full obligation of LIFT’s award to continue activities 

through the end of the fiscal year when it is anticipated that a second FIELD-Support associate 

award will be issued to continue LIFT activities with a higher ceiling and new period of 

performance.  LIFT received verbal feedback from the OAA in June and revised the budget and 

implementation plan again to extend the period of performance until December 2012 and to 

include the expanded geographic coverage of LIFT.  At the end of the reporting period, LIFT was 

awaiting feedback on the June submission to the OAA.   

 

4. Deliverables  
LIFT prepared and submitted the following deliverables to USAID during the quarter: 

 

● Quarterly Report #10 (FY2012, Quarter 2) 

● Quarterly Accruals Report 

● Quarterly Financial Report 

 

4. Successes 
1. In collaboration with MEASURE Evaluation, LIFT finalized a literature review to understand the 

existing evidence of associations between economic strengthening, food security, nutrition and 

HIV outcomes.  LIFT also developed a logic model and causal pathways model which will help 

to define LIFT’s research agenda. 

2. LIFT filled a key technical position on the project with the addition of Meaghan Murphy as the 

Food Security and Livelihoods Specialist and hopes to hire LIFT’s Technical Director early in the 

next quarter. 

3. LIFT began fruitful discussions with several missions and in-country partners including in 

Malawi, South Africa, Tanzania and DRC to start planning in-country support for NACS/ES 

integration in the next quarter.   LIFT will engage missions in Tanzania, Kenya, Haiti and others 

in the next reporting period. 

 

5. Challenges  
1. LIFT continues to experience setbacks in Namibia due to delays within the MOHSS in 

identifying the relevant unit and a point of contact to oversee LIFT activities.  LIFT hopes to 

continue working with USAID in Namibia and Washington to address this issue and commence 

the in-country consultation process with the MOHSS and other government counterparts, identify 

pilot sites for NACS/ES integration and begin community engagement and mapping of services. 

 

6. Key Learning  
1. During the past quarter LIFT has found great value in coordination with a range of USAID 

partners including FANTA-3, HCI, and preliminary discussions about work with the Tanzania-

based IMARISHA project. LIFT’s increasing emphasis on coordination with these projects and 

partners has come with both challenges and opportunities in terms of LIFT’s planning processes 

and progress on activities. Coordination of meetings, calls and TDYs require greater effort to 

ensure each project is available, and that discussions encompass the activities and priorities of all 

projects rather than focusing on one technical area.  However, early experiences with activities in 

Malawi, DRC and South Africa have showed the importance of close coordination, planning and 

communication across the multiple projects and organizations for effective joint activities that 

leverage each other’s strengths and avoid duplication. Efforts to make sure the right 

partners/people are included, information and materials are circulated in a timely way, and that 

action items and follow on plans are clear is critical to ensuring success.  
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2. LIFT’s work with Ben Fowler to harmonize and identify best practices in prior LIFT assessment 

work marked an important area of internal learning for the project and will strengthen the 

project’s work in this area moving forward.  

 

3. LIFT’s work with MEASURE Evaluation to finalize a literature review greatly enhanced the 

project’s understanding of the evidence that exists linking household economic status, food 

security, nutrition and HIV outcomes. 

 

7. Plans for Next Quarter  
1. Global 

a. LIFT Literature Review and Research Agenda 

As noted earlier, LIFT will finalize and disseminate LIFT’s literature review and will convene a 

consultative meeting to define a research agenda that will build the existing evidence base for 

economic strengthening and food security impacts on health and nutrition. 

b. Outreach Strategy 

LIFT will finalize and field test LIFT outreach materials with USAID Malawi and other missions. 

In addition to continuing work on the LIFT website, the project will work closely with the 

FIELD-Support Leader team to update project knowledge management and communications 

strategies accordingly.   

c. Technical Global Leadership 

LIFT will inventory materials developed to date and prioritize work on new technical tools, 

guidance documents, as well as finalize those underway. LIFT will identify opportunities to 

demonstrate leadership in the areas of food security, livelihoods, economic strengthening and 

linkages to NACS and the continuum of care, including hosting a consultative meeting to develop 

LIFT’s research and learning agenda, and participation in the NACS integration meeting in South 

Africa planned for September. The team will also identify strategic conferences and workshops, 

such as the SEEP Conference in November 2012, where LIFT can contribute technical learning 

and experience through presentations, networking and participation. The project will also 

maintain its presence and engagement in key working groups such as HAMED and STEP UP. 

d. Partnership and coordination 

LIFT will continue to coordinate closely with strategic NACS partners FANTA-3, HCI and 

SPRING by participating in quarterly meetings with USAID and through country-specific 

activities and work planning. 

e. Staffing 

LIFT anticipates hiring the Technical Director and will continue recruitment of the M&E 

Specialist in the next quarter.  LIFT has hired a part-time Program Associate to support the 

expanding administrative and logistical needs of the team.  Cheryl Tam, Program Associate, will 

join the LIFT team in early August. 

f. New LIFT Associate Award 

LIFT will be prepared to respond to a new LIFT associate award, once the proposal is released 

from the OAA. 

 

2. Country-specific 

a.  DRC 

 LIFT will provide in-country technical assistance to PEPFAR partner PATH/ProVIC to 

strengthen the HES activities of their grantees.   
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 LIFT will also participate in a joint FANTA/LIFT TDY to finalize SOWs and budgets for NACS 

acceleration fund activities. 

 

b. Nigeria 

 LIFT anticipates finalizing the Nigeria work plan with USAID Nigeria early in the next quarter. 

 Technical assistance in the next quarter will include providing the Nigeria umbrella grant 

mechanism awardees with an introductory training in economic strengthening and an in-depth 

VSLA training.  

 LIFT will develop a template for the Nigeria Economic Strengthening for OVC toolkit, and begin 

development of the content in the most critical areas identified by the mission and implementing 

partners. 

c. Malawi  

 LIFT will conduct its first trip to Malawi as part of a joint FANTA/LIFT/HCI TDY. LIFT will 

focus on developing an understanding of the HIV, nutrition, food security and livelihoods 

programs and landscape, as well as developing and strengthening relationships with USAID 

Malawi, Government of Malawi, donors, and implementing partners.  

 LIFT will produce a report summarizing opportunities for LIFT’s support in Malawi based on the 

TDY and a comprehensive desk review.   

 LIFT will work with USAID Malawi to develop a work plan for LIFT’s NACS acceleration 

funds.  This work plan will be developed in coordination with FANTA-3 and HCI to ensure 

collaboration on several key joint activities.  

d. Namibia 

 LIFT will continue discussions with USAID Namibia to plan for upcoming TA to build the 

continuum of care for NACS patients to include ES/L/FS in two pilot sites.  Next steps include 

engaging the MOHSS at the national level and conducting community mapping of ES/L/FS 

services.   

e. South Africa 

 In July, LIFT will support FANTA-3 to plan for and facilitate a two-day NACS orientation 

workshop for Department of Health staff from nine provinces in preparation for the introduction 

of NACS in South Africa. 

 LIFT will continue discussions with the mission on how to support their NACS/ES integration 

and other key needs.  This may include as assessment of ES/L/FS opportunities in the next 

quarter.   

f. Tanzania 

 LIFT looks forward to engaging the Tanzania mission and IMARISHA in the next quarter and 

defining LIFT’s specific TA role in country.  

 


